					FORM A			
		REPUBLIC OF MAURITIUS						
		Mauritius Research and Innovation C	Council					
	Indicative Ann	ual Procurement Plan for MIR-SAT 1	(Satelite Technology)					
		(Financial Year Jul 2021- Jun 20	22)					
		To be updated at least every six i	To be updated at least every six months					
S.No.	Type/ Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid			
1	Works	Ground station works	100,000	Informal Quotation	Jan-22			
	Sum of procurement for the year		100,000					
Date: 20/07/2021								
Mata.		unbiant to revision or as polletion. It does no		<u> </u>				
Note:	The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.							

					<u>FORM</u>			
		DEDUIN	COLAGALIDITUIC					
			C OF MAURITIUS  ch and Innovation Cou	noil				
		Iviauritius Resear	I and innovation cou		1			
		_  ve Annual Procurement I	<u>l</u> Plan for PCs Lantons an	l Id other equipment				
			ear Jul 2021- Jun 2022)					
		1	<u> </u>					
		To be updated at least every six months						
S.No.	Type/ Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid			
1	Goods	1 Notebook macbook pro 2.3 Quad-core	125,000	RFSQ	Aug-21			
	Goods	PC HP 290 G4, intel core i5 10th Generation,	215,000	RFSQ	Aug-21			
2	Goods	1iMac 27	225,000	RFSQ	Aug-21			
3	Goods	1 Laptop HP Probook450 G7 Intel core	75,000	RFSQ	Jan-22			
4	Goods	HP Elitebook 840 G8 UMA i5	200,000	RFSQ	Jan-22			
5	Goods	4 performance laptops	200,000	RFSQ	Jan-22			
6	Goods	Performance Laptop HP 15, Intel Core i7	125,000	RFSQ	Jan-22			
	Sum of procurement for the year		1,165,000					
) ata: 20	/07/2021							
/ale: 20/	10//2021							
	71		1: 1: 1:	<i>"</i>				
Vote:	The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.							