

REPUBLIC OF MAURITIUS
Mauritius Research Council - National Research Chairs - Biomaterials and Drug Delivery

Indicative Annual Procurement Plan
(Financial Year Jul 2015- Jun 2016)

To be updated at least every six months					
S.No.	Type/ Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid
1	Fluorescence Microscope	Tender by UoM	3.6M	Through UOM	Aug-15
2	Electrospinner	Tender by UoM	1.4M	Through UOM	End Sept2015
3	Laminar Flow cabinet	Tender by UoM	0.2M	Through UOM	Mid Oct 2015
4	Consummables	MRC/UoM	1.4M	Informal quotations or Request for Sealed Quotations	2015-16 (throughout the whole financial year)
	Sum of procurement for the year		6.6M		

Date: 25/09/15

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*